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Scope Creep:  The common phenomenon where additional requirements are  added after a project has started without
reconsidering the resourcing or  timescale of the project. Scope creep arises from the belief that such  small additions will
not affect the project schedule or cost.
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